

													July						
Priority	Stage	Project	Content		Start	Finish	Days	Schedule	%	Responsible Px	13	14	15	16	17	18	19	20	
	Planning	Define project objectives								Asther									
		Resource allocation								Amy+Ally									
		Risk analysis and mitigation strategy								Ally									
	Design	Requirement Confirmation			7/13	7/14	2	Completed	100%	Amy									
		System architecture design			7/14			In progress	80%	Beruce									
	Backend	API development			7/14			To begin	5%	Carles									
		Database design								Celly									
	Player Side	File upload functionality	CSV/ Excel parsing							Coco									
		Layout	page structure		7/14			To begin	5%	Claire									
		Button/Clicker functionality	user interactions							Daniel									
		Chart integration	Chart.js or similar							Daniel+Delly									
		Styling and UI enhancements	CSS		7/14			To begin	5%	Delly									
	Test & QA	Unit testing	API, frontend functions		7/13	7/14	2	Completed	100%	Edwine									
		Integration testing	end-to-end workflow		7/13	7/14	2	Completed	100%	Evan									
		User acceptance testing	simulate client usage							Elly									
		Bug fixing and regression testing								Emily									
	Documentation				7/13	7/14	2	Completed	100%	Faust									